Midnite Mine Project Report,
N ewmontm March 29 - April 1, 2021

PROJECT: Midnite Mine Remediation REPORT NO: 2021-01

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining

SUMMARY OF WORK ACTIVITIES OR EVENTS FOR THIS REPORTING PERIOD:

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction activities,
quality assurance (CQA), quality control (CQC) and engineering activities for the period March 29 — April 1, 2021.
The Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety, and Security;
Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization; RA Activities; Project
Documentation; and Site Inspections.

The project SharePoint site includes the Project documentation discussed in this report. Access to the project
SharePoint site is available at the following link: {b) (6)

SITE HEALTH, SAFETY, AND SECURITY
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period March 29 — April 1, 2021

FIRST AID INJURY 0 | PROPERTY DAMAGE 0

MEDICALLY TREATED INJURY 0 | NEAR MISS INCIDENT 0

RESTRICTED WORK INJURY 0 | RADIATION PROTECTION PLAN (RPP) —ISSUES | 0
REPORTED

LOST TIME INJURY 0

Comments: No incidents occurred during the reporting period.

COMMUNITY LIAISON

¢ Newmont provided notification to Mr. Sherwood to circulate into the community about contractors using
the Blue Creek Road to access the area of the alternate pipeline for investigative work in April. Both the
road along Blue Creek and the road to access the Blue Creek Campground will be affected.

e Job positions available at Midnite for the 2021 construction season have been filled.

e The community asked about vehicle identification tags or numbers associated with support vehicles to the
Midnite project. Newmont is looking into a revised approach to what was originally in place to help assure
that vehicles used to support the Midnite Mine have an easily identify numbering system while on the
Spokane Indian Reservation. Once revised Newmont will offer the new details for community notification.
The last notification was an article in the rawhide press dated June 2016.

e The second scheduled dose of the Moderna Covid-19 vaccination available to non-tribal workers who
chose to accept it at Midnite took place on 25 MAR

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE VISITORS

Weekly Progress Meeting:
As this is the first weekly report of the 2021 construction season, no meeting was held last week.
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Meeting Action Items:
e None.

EPA Plan/Document Approvals:
e There were no plan/document approvals during the report period. Plans/documents approved for the
2021 construction season approved prior to the reporting period are documented in the monthly reports.
EPA responses to RFI/ECN etc, are documented in the Submittal section below.

Regulatory Site Visit(s):
e Mark Fillius, USACE, was on Site on 29 MAR — 1 APR.

REMEDIAL WORK ACTIVITIES

Construction:
During the week of March 29 — April 1, 2021, the following activities were conducted:

¢ Newmont began excavating, hauling and placing low activity/low reactivity material from the west side of
the South Waste Rock Pile (SWRP) and high activity/high reactivity material from Ore and Protore
Stockpile 4 to Pit 4. Material from the SWRP was placed along the outside perimeter of the Pit 4 Waste
Containment Area (WCA) with Stockpile 4 material placed in the middle of the WCA in accordance with
the design and specifications. Estimated quantities, based on load counts, are presented in Table 1.

e SLV Earthmovers screened material from the Hillside Waste Rock Pile (HSWRP) to produce Drain Gravel
and Geomembrane Bedding Material. Material was processed by screening due to road restrictions
delaying the mobilization of the jaw crusher. Collection of Quality Control samples began. Produced
materials were hauled to stockpile locations designated in the 2021 Crushing and Stockpiling Work Plan
(Stantec 2021). Estimated quantities of materials produced are presented in Table 1.

Table 1 — 2021 Production Estimates

Material Reporting Period Year-to-date
Truck Estimated % of Truck Estimated % of
Loads Volume! Planned Loads Volume? Planned
(yd?) (yd?)
Haulage to Pit 4
SWRP 1,257 35,196 196% 1,257 35,196 196%
Stockpile 4 431 12,068 --% 431 12,068 --%
HSWRP 68 1,904 200% 68 1,904 200%
Pit 4 o o
Overburden 0 0 0% 0 0 0%
Total 1,688 49,168 114% 1,688 49,168 114%
Aggregate Production
Drain Gravel 65 1,820 21% 65 1,820 21%
Liner Bedding 0 0 0% 0 0 0%
Geomembrane | gg 1,540 18% 55 1,540 18%
Bedding
Total 1,808 3,360 18% 1,808 3,360 18%

1 - Truck load assumed to be 28 yd®

Page 2 of 1



Midnite Mine Project Report,
N ewmontm March 29 - April 1, 2021

e Leak Location Services Inc (LLSI) performed electronic leak location surveys of the primary liner in the
east and west cells of the South Pond. Six potential leak locations were identified in the east cell and
three locations were identified in the west cell. Newmont began transferring water from the South Pond
to Pit 3 at the completion of the survey.

¢ Newmont removed timber from the New Topsoil Pile area located south of the South Construction
Support Zone (CSZ). Timber was placed around the perimeter of the stockpile area as a Brush Sediment
Barrier.

e Newmont began removing timber from the South CSZ and hauling the timber to the stockpile in Pit 4.

e Stantec performed Method 22 visual dust monitoring at the screening operation on the HSWRP on 31
MAR. No dust was observed, so EPA Method 9 visible emissions observations were not performed.

e Stantec performed South Pond Embankment Stability inspection on 2 APR. The embankment remains
stable and movement monitoring points remain within tolerance.

e |ISS, electrical contractor, repaired electrical wires to the Pit 4 Horizontal Dewatering System (HDS)
pumps. The electrical lines were damaged during maintenance of a stormwater ditch along the toe of Pit
4,

e A Preconstruction Coordination Meeting was conducted on 31 MAR for the Blue Creek Pipeline Alternate
Alignment Feasibility Study drilling program. The meeting was attended by representatives from
Newmont, STOI, Budinger and Associates (the drilling contractor), and WME.

Stormwater Pollution Prevention Plan (SWPPP)

e Stantec performed weekly SWPPP inspection on 1 and 2 APR. No new BMPs or maintenance activities
identified.

Spill Prevention, Control, and Countermeasure Activities (SPCC)
e None.

Equipment Mobilized/Demobilized and Material Delivered
The following equipment was mobilized to the Site during this reporting period.
e None.

The following equipment was demobilized from the Site during this reporting period.
e None.

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment and
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of delivery.

Materials:

The following material was delivered to the Site during this reporting period.
e None.

CONSTRUCTION QUALITY ASSURANCE

Dust Control and Monitoring

Bison Engineering (Bison) installed and calibrated six dust monitors at the Midnite Mine site on 23 and 24 MAR.
Monitors were placed at the three fixed locations along the north, east and west site boundaries. Roving monitors
were placed in the three main areas of the site scheduled for excavation/hauling and crushing/screening activities.

All six dust monitors operated on site at the locations and for the time intervals listed in Table 1 below. There was
no exceedance of the TSP action level during this time-period.
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Bison relocated the meteorological station from its winter location adjacent to trailer village to its on-site location
east of the HSWRP above the High Road (next to Sampler ES-6).

Table 2 - TSP Dust Monitoring Locations during reporting period March 29 — April 1, 2021

Status

IMonitor ID Location Description Start Date lelelolm g

El8lalS|2[=|E

ES-1 (stationary) | Midnite Mine Top of Pit 4 03/23/21 | N/A D/N |D/N|D/N|D/N

ES-2 (stationary) | Midnite Mine Southeast Boundary | 03/23/21 | N/A D/N|D/N|D/N|DIN

ES-3(stationary) | Midnite Mine West Boundary 03/23/21 | N/A D/N |D/N|D/N|D/N
ES-4 (roving) Spare

ES-5 (roving) Northeast of the Mid-SWRP 03/24/21 | N/A D/N|D/N|D/N|DIN

ES-6 (roving) East of HSWRP above High Road | 03/23/21 | N/A D/N|D/N|D/N|D/N

ES-7 (roving) Northeast of HSWRP at Pit 4 03/23/21 | N/A D/N [D/N|D/N|D/N
ES-8 (stationary) | Spare

D=Day Shift (6:

O=O0ff - Special

00 am to 4:30 pm)

N=Night Shift (4:00 pm to 2:30 am)
E=Environmental conditions (Fog, smoke, pollen, heavy rain, etc.) — No Operation

Circumstances

* Equipment malfunction (Battery/Power Supply or Other)

Project Documentation
Project CQA-CQC Field Acceptance Forms, Engineering Change Notices (ECNs), Design Clarification Notices
(DCNs), Non-Compliance Notifications (NCNs), Requests for Information (RFIs), Submittals, and Other Items

received during this time-period are shown in the table below:

CQA Documentation

CQC-CQA Field Acceptance Forms

Acceptance Title CQC-CQA Issue Date

No.

None

Project DCNs

DCN No. Title Submittal Date EPA Response Date

None

Project ECNs

ECN No. Title Submittal Date EPA Response Date

2021-01 Monitoring and Control of Phreatic Levels in 3/19/2021 TBD

the South Pond Embankment

Notice of Non-Compliance

NNC No. and Title/Description CQA CQA/EPA Response

Dates Date(s)

NNC 2020-01 South Pond Emergency Spillway Grout Close-out TBD NNC 2020-01 Close-

11/5/2020 out Pending April
2021 Construction of
Supplemental GCS at
GCs-04

Project RFls
CQA/EPA Response

RFI No. Title CQC Submittal Date | Date(s)

None

Submittals

Submittal No. | Title CQC Submittal Date | CQA/EPA Response

Date(s)
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01018-42 2020 End of Year Survey Data 2/2/2021 CQA Acceptance
2/11/2021
EPA: TBD

02272-14 South Pond Geomembrane — 2020 Liner 2/15/2021 CQA Acceptance with

Repairs Notes 2/19/2021

EPA Disapproved on
3/30/2021

Other Items

Item Title Comments

None

Copies of the updated CQA Logs are located on the project SharePoint site under the 2020 CQA Folder.

Site Inspections

Details regarding the four-phase CQA observation/inspection process for each definable work feature are
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project
SharePoint site.

Preparatory Inspections / Meetings

None during this time-period.

Initial Phase Inspections

None during this time-period.

Follow-up Phase and Ongoing Inspections

e Ongoing South Pond Liner Leak Investigations — LLSI Deep Water Survey for the South Pond (East and
West Cells) on 3/30 and 3/31/2021

e Observations with regard to placement of excavated low activity/low reactivity (mid-SWRP) and
unclassified mine waste (SP-4) into Pit 4.

o Daily observations/inspections were performed by CQA during this time-period pursuant to project
specifications, design drawings and project documentation for applicable activities shown in the
Construction Section of the Remedial Work Activities portion of this report. There were no outstanding
issues identified by CQA during this reporting period.

Completion Inspections
None

THREE WEEK LOOKAHEAD SCHEDULE

A copy of the Three Week Lookahead Schedule is provided as Attachment A.

Report completed and submitted by:

Andrew Liffring P.E.
Project Construction Director
Attachments
e Attachment A — Midnite Mine 3 Week Lookahead Schedule
Photos of pertinent items are provided below.
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stockpile.
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Photo 3 — LLSI with support from Newmont locating leaks in the primary liner of the east cell of the South Pond.
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ATTACHMENT A

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE
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Midnite Mine RAWP - Three Week Lookahead

Data Date: 02-Apr-21
Print Date: 02-Apr-21

A) Pit#d
Hau and place Cover material over the Pit#4 \WWCA
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17. Excavation and placement of materials into Pit #4 01-Apr22 . -
17-1130 Excavate and Haul Pit 4 Overburden Upper section 43d | 0% | 13-Ape-21 0 11-Jun-21
17-1240 Excavate and Haul SWRP (Middle Zone Mining -All Phase | 149d| 7% | 29-Mar21 A| 01-Apr22 | 8 L e e

20-1040 Mobilize Crushing and Screening, Contractor 31d | 20%  19-Mar21 A | 14-May-21
20-1060 Produce Geomembrane Bedkling for Pit/4 170d, 0% | 29-Mar21 A | 17-May-22 = = S
26. Construct the new WTP and Pipeline for discharge 10d M M
26-1220 Remove Timber in C3Z, Area and place in the Timber 10d | 20%  01-Apr21 A | 15-Apr21 L e e e e e e e e L = o L |
Stockpile area east of Pit #4
27. Produce drainrock and other materials necessary for the sub-waste liner sy | 285d
27-1000 Produce Drain Gravel for Pit3 170d 1% | 29-Mar21 A 17-May-22 O — e e
27-1030 Haul Drain Gravel, Stockpile (301, 410k cy) 170d 1% 29-Mar21 A | 17-May-22
27-1045 Move Waste Stockpiles 3 & 4 (to make room for Drain 14d | 1% 31-Mar21 A 21-Apr2l .
Gravel) i
* @ Cument Milestone o Actual Level of Effort page 1 of 1
I Actual Work —y Summary
= Remaining Work N t
==l Critical Remaining Work ewmon 3
= Remaining Level of Effot USA






